

## **sddec18-07: Software-Defined Moving Target Defense**

Week 9 Report

April 9 – April 13

**Clients:** Dr. Benjamin Blakely and Joshua Lyle (Argonne National Laboratory)

**Faculty Advisor:** Dr. Hongwei Zhang

### **Team Members**

Andrew Thai — *Project Manager*

Connor Ruggles — *Quality Assurance*

Emily Anderson — *Delivery Manager*

Ryan Lawrence — *Communication Manager*

---

### **Weekly Summary and Accomplishments**

Created a working demo and video. Updated all documentation to match current status. Created a final presentation for the first presentation on 4/20 with Clients.

---

### **Summary of Weekly Client/Advisor Meeting**

We did not meet with our client or advisor this week.

---

### **Pending Issues**

Updating all documentation and presentation post client presentation to reflect expectations and clarification.

---

### **Plans for Upcoming Week**

For the last week we are going to work on the finishing touches of our project while focusing mainly on our final presentation.

**Individual Contributions**

<b>Team Member</b>	<b>Contribution</b>	<b>Weekly Hours</b>	<b>Total Hours</b>
Andrew Thai	Worked on creating curl commands to correctly define flow rules in the controller. Put the curl commands into bash scripts so that it was easier to initialize and remove the flow more effectively. Created a video demo of working flow rules.	8	56
Connor Ruggles	Worked on the final version of the project plan and design document.	6	47
Emily Anderson	Worked on updating documentation and the final presentation.	7	47
Ryan Lawrence	Worked on a final presentation and updating documentation to reflect semester.	6	49